Rpt-ID: RCPESPRJ Georgia Date: 05/06/2016
User: krender Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016

Contract Location: Time Allowed: 1171 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1032 Days
Percent Time: 88.13
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/20/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,676,601.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $11,119,538.86
Percent Complete 58.32%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,676,601.56 $24,167,218.37| $11,119,538.86 58.32% $867,703.66

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016

Project Number:

Federal State Project Number:

0008406 SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$0.00 $0.00 $0.00

$15,557,062.70 $14,689,359.04 $867,703.66

$15,557,062.70 $14,689,359.04 $867,703.66

$0.00 $0.00 $0.00

$15,557,062.70 $14,689,359.04 $867,703.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$15,557,062.70 $14,689,359.04

$867,703.66

Total Payable:
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Contract ID: B14564-13-000-0 Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 T72
746462.270 .029
.801 $21,647.41 $597,916.28
CSNHS-0008-00(406)
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 151.000 287.769
46.720 .000
287.769 $.00 $13,444.57
1025 210-0100 GRADING COMPLETE - LS 1.000 .800
2771632.220 .020
.820 $55,432.64 $2,272,738.42
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 93,898.010
17.270 5,901.770
99,799.780 $101,923.57 $1,723,542.20
1031 318-3000 AGGR SURF CRS TN 5,000.000 4,941.120
17.370 99.700
5,040.820 $1,731.79 $87,559.04
1032 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 172.602
145.430 30.000
202.602 $4,362.90 $29,464.41
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,500.000 5,325.830
69.140 333.350
5,659.180 $23,047.82 $391,275.71
1045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 70,000.000 35,542.830
TL & H LIME 58.450 4,905.690
40,448.520 $286,737.58 $2,364,215.99
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 26,000.000 12,056.331
L & H LIME 62.380 3,067.540
15,123.871 $191,353.15 $943,427.07
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Contract ID: B14564-13-000-0 Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1065 413-1000 BITUM TACK COAT GL 23,545.000 19,726.000
2.540 2,252.000
21,978.000 $5,720.08 $55,824.12
1080 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 380.000 328.167
31.600 198.688
526.855 $6,278.54 $16,648.62
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 13,783.115
19.900 3,075.001
16,858.116 $61,192.52 $335,476.51
1090 441-0104 CONC SIDEWALK, 4 IN SY 15,960.000 6,952.149
30.210 1,462.889
8,415.038 $44,193.88 $254,218.30
COLORED STAMPED CONC
1095 441-0108 CONC SIDEWALK, 8 IN SY 1,940.000 70.000
31.600 75.000
145.000 $2,370.00 $4,582.00
1100 441-0740 CONCRETE MEDIAN, 4 IN SY 4,140.000 1,494.240
17.750 131.200
1,625.440 $2,328.80 $28,851.56
1110 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,050.000 100.663
26.200 381.110
481.773 $9,985.08 $12,622.45
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 2,760.000
9.150 .000
2,760.000 $.00 $25,254.00
1135 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 49,080.000 26,071.000
9.780 29.000
26,100.000 $283.62 $255,258.00
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Contract ID: B14564-13-000-0 Estimate Number: 0031
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Page 5 of 11

Pay Period: 04/07/2016
to 05/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1155 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 12,050.000 1,487.000
3.250 510.000
1,997.000 $1,657.50 $6,490.25
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 18,379.217
31.760 428.300
18,807.517 $13,602.81 $597,326.74
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 1,110.350
58.090 .000
1,110.350 $.00 $64,500.23
1205 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 72.000 80.000
86.120 .000
80.000 $.00 $6,889.60
1209 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 90.000 104.000
79.750 .000
104.000 $.00 $8,294.00
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 17.000
398.900 .000
17.000 $.00 $6,781.30
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 6.000
1356.000 .000
6.000 $.00 $8,136.00
1260 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 810.000 315.054
38.180 72.222
387.276 $2,757.44 $14,786.20
1261 603-7000 PLASTIC FILTER FABRIC SY 810.000 3,231.721
3.160 72.222
3,303.943 $228.22 $10,440.46
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Contract ID: B14564-13-000-0 Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1290 634-1200 RIGHT OF WAY MARKERS EA 407.000 87.000
88.880 66.000
153.000 $5,866.08 $13,598.64
1295 641-1100 GUARDRAIL, TP T LF 2,080.000 .000
19.250 925.250
925.250 $17,811.06 $17,811.06
1300 641-1200 GUARDRAIL, TP W LF 4,980.000 270.000
15.500 1,132.750
1,402.750 $17,557.63 $21,742.63
1305 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 21.000 1.000
900.000 2.000
3.000 $1,800.00 $2,700.00
1315 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 23.000 3.000
1850.000 3.000
6.000 $5,550.00 $11,100.00
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 155.500
1800.000 18.250
173.750 $32,850.00 $312,750.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 20.500
2200.000 .000
20.500 $.00 $45,100.00
1365 668-2100 DROP INLET, GP 1 EA 33.000 10.000
1700.000 .500
10.500 $850.00 $17,850.00
1370 668-2200 DROP INLET, GP 2 EA 2.000 1.250
1900.000 .250
1.500 $475.00 $2,850.00
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Contract ID: B14564-13-000-0 Estimate Number: 0031

Date: 05/06/2016
Page 7 of 11

Pay Period:

04/07/2016

to 05/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 11.500
1700.000 .000
11.500 $.00 $19,550.00
1385 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 8.000 18.915
200.000 .000
18.915 $.00 $3,783.00
Category Amount: $919,595.12  $10,604,799.36
Category Number: 0020 EROSION CONTROL
2025 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 265.000 94.500
/SAND BAGS 327.650 24.750
119.250 $8,109.34 $39,072.26
2034 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 20.000 6.000
728.550 .750
6.750 $546.41 $4,917.71
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 145.500
95.000 5.250
150.750 $498.75 $14,321.25
2040 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 36,070.000 10,225.000
0.250 150.000
10,375.000 $37.50 $2,593.75
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 30.000
100.000 1.000
31.000 $100.00 $3,100.00
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 51,444.750
2.250 274.500
51,719.250 $617.63 $116,368.31
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Estimate Summary By Project

Estimate Number: 0031 Pay Period: 04/07/2016

to 05/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,425.000
1.000 .000
4,425.000 $.00 $4,425.00
Category Amount: $9,909.63 $184,798.28
Category Number: (0040 SIGNALS/ITS
4010 639-4004 STRAIN POLE, TP IV EA 12.000 4.000
6500.000 3.000
7.000 $19,500.00 $45,500.00
Category Amount: $19,500.00 $45,500.00
Category Number: 0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00
STEEL, 18 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 144.000
35.790 .000
144.000 $.00 $5,153.76
CLASS 350, DUCTILE IRON
6050 670-1080 WATER MAIN, 8 IN LF 2,625.000 2,190.000
25.100 30.000
2,220.000 $753.00 $55,722.00
CLASS 200,SDR 21, PVC
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10

CLASS 200,SDR 21, PVC
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Contract ID: B14564-13-000-0 Estimate Number: 0031 Pay Period: 04/07/2016
to 05/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,869.000
58.910 .000
7,869.000 $.00 $463,562.79
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 13,394.000
97.300 .000
13,394.000 $.00 $1,303,236.20
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 37.000
929.350 .000
37.000 $.00 $34,385.95
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6095 670-2240 GATE VALVE, 24 IN EA 15.000 16.000
15182.010 .000
16.000 $.00 $242,912.16
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 25.000
2830.780 .000
25.000 $.00 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 1,043.000
6.100 .000
1,043.000 $.00 $6,362.30

PE 3408, CTS, DR 9, HDPE
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Pay Period: 04/07/2016
to 05/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1 IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 21.000
200.000 .000
21.000 $.00 $4,200.00
Category Amount: $753.00 $2,510,725.46
Category Number: (0010 ROADWAY
6175 158-1000 TRAINING HOURS HR 7,000.000 3,484.250
0.800 875.750
4,360.000 $700.60 $3,488.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -326,612.290
1.000 -92,215.760
-418,828.050 $-92,215.76 ($418,828.05)
(IN# 1)
9050 210-0250 UNDERCUT EXCAVATION cYy .000 347.241
7.500 .000
347.241 $.00 $2,604.31
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Contract ID: B14564-13-000-0 Estimate Number: 0031
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Pay Period: 04/07/2016
to 05/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9090 002-0037 REDUCTION OF PAY FOR - TN .000 2,035.430
68.390 138.340
2,173.770 $9,461.07 $148,664.13
Temporary Leveling
Category Amount: $-82,054.09 $-264,071.61
Project Total Amount: $867,703.66 $15,557,062.70



